
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDBR NO. 80-4(,

ENFORCE}lENT ORDER FOR ISSUANCE OF A TIME SCHEDULE TO
U. S. DEPARTMENT OF COMMERCE, NOAA
NATIONAL MARINE FISHERIES SERVICE
SOUTHWEST FISHERIES CENTER, TIBURON LABOltATORY
TIBURON, CA, MARIN COUNTY

Order directing National Marine Fisheries Service-Tiburon Laboratory to
comply with requirements prescribed by the California Regional Water Quality
Control Board, San Francisco Bay Region Order No. 79-32 (NPDES Permit No.
CA00374S1).

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that:

This Board on March 20, 1979, adopted Order No. 79-32 prescribing
waste discharge requirments for National Marine Fisheries Service
- Tiburon L~)oratory (hereinafter discharger) in accordance with
the statutory requirments of the Federal Water Pollution Control
Act and the California Water Code. The NPDES permit contains an
immediate compliance date for achieving the effluent limitations
as required by the Federal Act.

2.

3,

4.

S.

6.

7.

The discharger has submitted evidence which documents that the
above requirments contained in Order No. 79-32 cannot be
achieved with the present facilities.

This Board on March 20, 1979 adopted Enforcement Order No. 79-33
which required, in part, that the discharger submit a schedule of
actions to achieve compliance with requirments.

The discharger submitted a project report which proposed completing
construction of septic tanks and leaching fields to handle the
wastes by October 1, 1980.

The discharger has $lSO,OOO allocated for construction of the
septic tanks and leach fields but San Francisco State has pro­
vided no funding and increased the number of people they reported
would be using the sewerage facilities.

~an Francisco State University must documen.t the availability of
~ts.share of financing for construction of all necessary sewerage
fac~lities and the discharger expects it to do so by October is -
1980, '

The discharger submitted a schedule for construction of facilities
n.ecessary to achieve compliance with requirements but did not
define the specific actions to be taken.

-1-



8. The Board has notified the discharger and interested agencies and
persons of its intent to adopt a time schedule for compliance.

9. The Board in a public hearing heard and considered all comments
pertaining to this discharger's ability to achieve compliance.

10. The Board finds that t hf.s action is an order to enforce waste
discharge requirements previously adopted by the Board. This
action is therefore categorically exempt from the provisions of
the California Environmental Quality Control Act (CEQA) pursuant
to Section 15121 of the Resources Agency Guidelines.

IT IS HEREBY ORDERED, that in accordance with Water Code Section 13300 the
discharger shall comply with Provision E.2 of Order No. 79-32 according to
the following time schedule:

A. The discharger shall comply with the following time schedule to assure
compliance with Prohibition A.l.; Effluent Limitations B.l., B.2., and
B.6e; Receiving Water Limitations Doloa o, Doleco~ Do2oao, Do2oco 9

D.2.d., and D.2.e.; and Provision E.l of Order No. 79-32:

~pletion Date

1. Discharger shall document the avail­
ability of financing for construction
of all necessary facilities

2. Discharger shall define the actions
to be taken to assure compliance with
Order No. 79-32 and include the
following:

a. Report on whether the sewage from
Tiburon Laboratory Site will be
pumped to another entity for
treatment and discharge, be
treated In a treatment plant and
discharged off Tlburon Laboratory
Site to the Bay, or be discharged
to septic tanks and leach fields on
site.

b. If sewage is to be pumped to another
entlty, name the entity and describe
the agreements that will be necessary.

c. If sewage is to be treated In a treat­
ment plant of Tiburon Laboratory slte,
descrlbe the following:

(1) How 10 to 1 dilution wlll be
documented and/or achleved

October 15, 1980

January 1, 1981

(2) Outfall improvements that may be necessary

(3) Treatment plant improvements necessary
to achieve compliance
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d. Number and type of people (residents,
students, etc.) using the facilities
and the loading for which facilities
will be designed.

3. Discharger shall construct all facili­
ties necessary to achieve compliance with
requirements in accord with the following
schedule:

a. Start design
b. Complete design
c. Start design review
d. Complete design review
e. Advertise for bids
f. Award contract
g. Complete construction
h. Full compliance

February 1, 1981
June 30, 1981
July 1, 1981
August 15, 1981
August 30, 1981
November 15, 1981
November 1, 1982
December 1, 1982

B. The discharger is required to submit to the Board by the fifteenth of
every month, beginning October 15, 1980 a report, under penalty of
perjury, on its progress toward compliance with this Order.

C. This Order supersedes Enforcement Order No. 79-33.0rder No. 79-33 is
rescinded.

D. This Order expires on July 1, 1983.

This Board declares that it shall not undertake further enforcement action
to bring the discharger into compliance with effluent limitations
immediately as contained in Order No. 79-32 provided:

a. The discharger complies fully with all terms of the time
schedule contained in this Order;

b. The discharger complies fully with all terms of the permit with
the exception of Prohibition A.L; Effluent Limitations B.l.,
B.2., and B.6.; Receiving Water Limitations D.l,a., D.1..c"
Do2oao Do2oco$ Do2odo$ and De2 oe o; and Provision Eolo of
Order No. 79-32;

c. Circumstances do not occur which would warrant modification of
the permit or time schedule; and

d. Circumstances do not occur which would warrant action under
Section 504 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not
preclude the possibility of actions to enforce the permit by third parties
pursuant to Section 505 of the Federal Water Pollution Control Act.
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I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a
full, true, and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on September 16, 1980.

FRED ll. DIERKER
Executive Officer
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